

E Washington St

N Lumpkin St

W Clayton St

E Clayton St

College Ave

Clayton Street Improvements - Stormwater Phase



Jeff Montgomery
Public Information Officer
706-613-3795
jeff.montgomery@accgov.com

Cecile Riker
Stormwater Education Specialist
706-613-3440 ext. 6717
cecile.riker@accgov.com

Project info: accgov.com/clayton

TRANSPORTATION
SPLST
Special Purpose Local Option Sales Tax
Sales Tax Funding Community Investments

SPLST
Special Purpose Local Option Sales Tax
Sales Tax Funding Community Investments

Updated Dec. 30, 2019

- College Avenue to North Lumpkin Street**
- Jan. 6 - Feb. 7
 - Mon. - Thurs. main work, open mid-Fri. - Sun.
 - 6:00 a.m. - 4:30 p.m.
 - Lane closure & parking spaces closure of up to ~200 ft. at a time (10-15 spaces)
 - Rolling closure, will shift & re-open areas

Red: Jan. 27 - Feb. 7

Green: Jan. 20-24

Blue: Jan. 6-17

	Tentative Project Schedule	
	<u>Block</u>	<u>Overall</u>
Pre-Dig (Stormwater):	Complete	Complete
Private Utility Relocation:	Ongoing	Ongoing
Stormwater System:	May 2019 - Feb. 2020	May 2019 - March 2020 (Sep. 2019 - Jan. 2020 break)
Streetscape:	March 2020 - Fall 2021	March 2020 - Fall 2021

College Avenue to North Jackson Street

- Feb. 10 - March 13
- Mon. - Thurs. main work, open mid-Fri. - Sun.
- 6:00 a.m. - 4:30 p.m.
- Lane closure & parking spaces closure of up to ~200 ft. at a time (10-15 spaces)
- Rolling closure, will shift & re-open areas

Clayton Street Improvements - Stormwater Phase



Jeff Montgomery
Public Information Officer
706-613-3795
jeff.montgomery@accgov.com


Cecile Riker
Stormwater Education Specialist
706-613-3440 ext. 6717
cecile.riker@accgov.com

Project info: accgov.com/clayton



Updated Dec. 30, 2019

College Ave



N Jackson St

Tentative Project Schedule

	<u>Block</u>	<u>Overall</u>
Pre-Dig (Stormwater):	Complete	Complete
Private Utility Relocation:	Ongoing	Ongoing
Stormwater System:	May 2019 - Feb. 2020	May 2019 - March 2020 (Sep. 2019 - Jan. 2020 break)
Streetscape:	March 2020 - Fall 2021	March 2020 - Fall 2021

Clayton Street Improvements - Stormwater Phase




Jeff Montgomery
Public Information Officer
706-613-3795
jeff.montgomery@accgov.com

Cecile Riker
Stormwater Education Specialist
706-613-3440 ext. 6717
cecile.riker@accgov.com

Project info: accgov.com/clayton



Updated Dec. 30, 2019



North Jackson Street to Thomas Street

- Feb. 10-21
- Mon. - Thurs. main work, open mid-Fri. - Sun.
- 6:00 a.m. - 4:30 p.m.
- Lane closure & parking spaces closure of up to ~200 ft. at a time (10-15 spaces)
- Rolling closure, will shift & re-open areas

	Block	Overall
Pre-Dig (Stormwater):	Complete	Complete
Private Utility Relocation:	Ongoing	Ongoing
Stormwater System:	May 2019 - Feb. 2020	May 2019 - March 2020 (Sep. 2019 - Jan. 2020 break)
Streetscape:	March 2020 - Fall 2021	March 2020 - Fall 2021